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General Comments

CCO 314, SAMPLING AND TESTING A354 GRADE BD MATERIAL:

ABF Engineer Kelvin Chen is working part time in the field and office on CCO 314.

Ironworker Barry Rothman, Laborer Forman Ignacio (Nacho) Garcia, and Laborer Carlos (Pedro) Garcia
are working an 8-hour shift 0700 through 1530 today. The laborer Pedro works all day on CCO 314, but
Laborer Forman Ignacio and Ironworker Barry also work on other non-CCO 314 operations at Pier 7 today
(not covered in this diary).

Today’s work at the test rigs in the morning by the ironworker includes moving materials and equipment
including removing CCO 314 materials (pallets of sandbags) that had been stored in FW Spencer’s work
area to the west of the test rig area and removing pallets with water barrels that contain water
contaminated with oil. The laborers start the day by disassembling two of the four tent frames – only 2
tents are needed for the next round of testing – TR’s 12 &13 – so two of the frames that are not in as good
as shape are disassembled with the parts stacked for possible future use. Later in the day, Laborer
Forman Ignacio spends much of his time at the CCO 314 test rig area sweeping sand and other trash from
the TR’s 5-8 areas where much of the disassembly occurred over the last few weeks – the sand needs to
be swept up before the forecast rain tonight.

After the morning break, the ironworker Barry and laborer Pedro begin to remove paint for scheduled MT
at TR’s 10 and 11 so that they can be converted to TR’s 12 and 13. This morning is when the field crews
were given direction to start this work. Today’s prep work for MT is all at TR 11. An oxyacetylene torch is
used to remove the damaged diaphragm between the wet chamber and dry chamber – this diaphragm
plate will be replaced with a new plate and the base metal at the welds to the old diaphragm plate will be
inspected. Paint is removed at the welds to be inspected on the outside of the test rig. At the end of the
day, much of the paint removal at the north end of TR 11 is completed and the diaphragm plate is
removed with a portion of the grinding completed. Note that in order to avoid accidentally cutting into the
main plates of the test rig, the cut points on the diaphragm plate are safely offset from the edges.

A generator – Whisperwatt 7000 – ABF ID 002343 is used most of the day. Another generator –
Whisperwatt 7000 – ABF ID 002341 is on idle/standby at the work area and is not used today. A Hyster
120 forklift is used about half of the day. A Kubota cart is used by the ironworker today, and a Kubota cart
is used by the laborers today. An oxyacetylene torch is used for a few hours. Grinders are used for much
of the day.

Note that there is k-rail at this work area. Some of the k-rail is rented and addressed by the rental
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agreement. Some of the k-rail is ABF’s k-rail used on site and paid as rented from ABF on a daily basis.
To elevate the k-rail, crane mats and timber blocking (12x12’s) are in use. The k-rail quantities are as
follows:
10’ bought k-rail = 20 pieces
10’ ABF k-rail = 4 pieces
20’ rented k-rail = 16 pieces
20’ ABF k-rail = 19 pieces
Note that this includes three 20’ ABF k-rail between the CCO 314 work area and FW Spencer’s yard, with
that k-rail being in place prior to the CCO work and not related to CCO 314.

The agreed extra work with ABF is as follows:
Engineer Kelvin Chen - 1 hr
Ironworker Barry Rothman - 4 hrs
Laborer Forman Ignacio (Nacho) Garcia - 5 hrs
Laborer Carlos (Pedro) Garcia - 8 hrs
Hyster 120 Forklift - 4 hrs
Kubota Cart - 9 hrs
Radios (3 radios) - 17 hrs
Generator (110 kW) - 8 hrs
k-rail: 16 pcs @20’ and 4 pcs @10’
Crane Mats (12x12 - 5’x16’) - 4 pcs
Crane Mats (12x12 - 5’x7’) - 2 pcs
Crane Mats (12x12 - 5’x8’) - 11 pcs
See the attached Extra Work Order - Signed with ABF for CCO 314 work
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